Request for Foxtel Installation
PROCESS FLOWCHART

FOXTEL request from Client
↓
Installation Co. completes Pre Installation Scope of Works
↓
Installation Co. completes Request for Conceptual Satellite Design Acceptance form ← Installation Co. redesigns Satellite System Design
↓
Request for Conceptual Satellite Design approved? → **NO** → Non Compliance Report → (up to Installation Co. redesigns Satellite System Design)
↓ **YES**
Issue Request Reference No.
↓
Installation Co. submits Scope Of Works & Quote to Client
↓
Scope Of Works & Quote accepted by Client
↓
Installation Co. installs system
↓
Installation Co. completes As Built Scope Of Works
↓
Installation Co. submits As Built Scope Of Works to BSA/Downer for commissioning ← Installation Co. rectifies system faults
↓
BSA/Downer commission As Built system
↓
As Built System approved? → **NO** → Non Compliance Report → (up to Installation Co. rectifies system faults)
↓ **YES**
BSA/Downer advise Installation Co.
↓
BSA/Downer email to FOXTEL approved as Built Scope Of Works
↓
FOXTEL signs agreement with Client
↓
Start FOXTEL connections